

SECRET

DPS-0196

1 OF 1

CMCC Doc. No. 151x5.1078

Copy 1 of 2Page 1 of 1

April 28, 1958

Dear Dan:

Enclosed are the monthly delivery status reports and project fund status reports. The delivery status reports cover Systems 1, 3 and 4 and Data Reduction Equipment as of March 30, 1958. The project fund status for Contracts A-101, A-102 and A-103 is shown as of February 28, 1958.

Portions of Spare and Support Equipment Lists are shipped as they become available, but procurement of new items to revised lists and short supply items has caused dates of completion to be advanced.

The last of the System 1 C5's and C6's continues to be delayed in order to complete the laboratory tests. A delay in the delivery of B Units has been caused by the lack of available test time, but no further delay is anticipated.

The delivery of System 3 Receivers, System 3 A's and Test Sets has moved further ahead because of a procurement problem, which has now been corrected.

The System 4 support program schedule has been advanced for lack of approval until very recently. Partial's will be shipped as equipment becomes available.

Delivery of the final A, B1 and B2 racks and 2C racks from the field of Data Reduction Equipment has been delayed for lack of monitor and mixer chassis. The problem has been resolved and delivery of these racks is anticipated as shown. The E rack schedule has been moved further ahead slightly because of the need for a C rack in testing. The schedule of the F rack is uncertain. The problem of the writing pens has not been resolved and until it is a firm schedule is not possible.

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794, its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.

DOCUMENT NO. _____

NO CHANGE IN CLASS. **X**☐ UNCLASSIFIED

CLASS. CHANGED FOR TS 2 2

NEXT REVIEW DATE: **2011**

AUTH: RS 10-2

DATE: **16/11/01** REVIEWER: **064540****SECRET**

SECRET

CMCC Doc. No. 151x5.1078

Copy 1 of 2

Page 2 of 2

The G, H, J, K and M racks have been used in conjunction with the field evaluation of System 4, serial 103. The delivery of the M and N racks will be interrupted in order to pick up all the recent technical changes.

Sincerely,



Sid

Enclosures:

Project Fund Status A-101, A-102 and
A-103 (2 copies of each)

A-101 Cost Report (2 copies of each)

Copies 6a, 6b and 6c of following:

CMCC Doc. No. 221x5.7A

CMCC Doc. No. 221x5.4 Rev 1

CMCC Doc. No. 221x5.11A

CMCC Doc. No. 221x5.3B

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.

SECRET